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) 0]756‘6 Memorandum - UNITED STATES GOVERNMENT

TO :Chief, Procurement and Supply DATE: 15 Januery 1953
FROM :Chief, Real Estate & Construetion Div,

SUBJECT:Activity Report from 9 January 1953 to date.
25X1A6a

1., Four acres of land atmfor Commo -~ (&) Temporary

connections mede whereby D, C. Governmen nishes power in accordance
with oral arrangements.

(b) D. C, Corporation Counsel is drafting formal agreement for power,

(c) Construction is complete with exception of internal wiring,

(d) Use permit executed by the Director and will be forwarded to
Ds Ce Commissioners upon receipt by this office.

(e) Security fence and road improvements - t of the
necegsary work has been discussed with thout
success, other methods for accomplishment are now eing considered,

-OIAb3b1 2. Micro-Wave Relay Station at_ Construction complete
with exception of internal wiring, Power has been ordered and will be
connected upon completion of wiring. (Procurement Div. contract)

25X1A6a

25X1C4a - 5 Explosive Storage in Washington Area for Supply Division, PSO -

25X1C4a Space acquired at nfirming acceptance

of space forwarded to 25X1A7a

5X1C4e Lo Eight additional dependent houses for_ Representative
iroceedini to " 15 Jan. to discuss additional details with

o _

25X1A 6. Installation of vault in IS, N Fstimate of $1800 25X1A6a
(reduction of $700) receivgg from GSA which is still considered high,
Final determination will/reached upon I&S representative visitingma

office on 1 February. 25X1A6a
7. Llease of 30 houses and Bachelor Officer Quarters for - Repregente-

tive of this Division to depart on or about 1 February 1 negotiate

leases, 25X1A6a

8. Purchase of land in- EE presenting request to PRC for

approvel,
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e ryrity Intormation

-2 - :
25X1A6a

9. Acquisitlon of warehouse space in m for Supply
Division,. PSO - Owner recelved notificetion from to proceed

with work., OConstruction in progress.

10. Metropolitan Area Warehouses - Study of requirements for
metropolitan ares warehouses with Supply Division continuing,.

25X1A6a
1l. Office space i_ for Contact Field Office -
Pending reply from . 25X1A6a
12, Acquisition of edditional office space at_ for WE
Div. - Approval granted and field notified to proceed with acquisition. -

13, Acquisition of 5,000 sq. ft. of warehouse and special storaie 25X1C4a

facilities in Metropolitan Area for SR Division - Space at
to be inspected on 16 Jenuary 1953. 25X1A6a

14e Acquisition of office space for Personnel 1n-- Request
forwerded to PBS for 518 sq. ft. of spsce. 25X1A6a

15, Lease of approximately 8200 ft. of warehouse space in-
for Commo —~ Request spproved and field notified,
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25X1A2g
CONSTRUGTION:

1, Proj ect_- Construc%.ion proceeding at both sites, excavations
and footings, 05X 1A0a

Project Manager ,F assigned temporary duty for full time start
ing 19 January 1

Suggestions forwarded to Contracting Officer regarding arrangements
wherebhy the contractor may furnish Performance and Payment Bonds for
antenne erection contract,

The power company has notified us that the Govermment will have to pay
for installation of lines from the buildings to the property line,

2, ProjectlM - rending receipt of information from the Fleld
regarding construction estimates being requested by WH Division,

25X1A2g

Meeting held with Installatlion Commanding Officer regarding the continued
deteil of Construction Engineer to the end of the Fiscal Year,

25X1ABa
3. -~ Preparation of Flans
osx1a7p 20 Speciilcations continuing In this slon (approximately 87% completse).

Addlitional informetion furnished GSA Reglional Office to permit outleasing
(farming or grazing lands) of aree under antenna field,

25X1A2g 25X1C4a 25X1C4a
.« Project - Lease negotlations completed.
26x1C4a [ wit present 1esee.2or spprovel. 1 IR E—
request our assistance in justifying certai es. Relmbursement for 25X1C4a
rentsl and utilities expensss arranged with 25X1C4a
Review of plans and exlsting buildings, facilities, etc., on basis of
: reduced OTR requirements and possible reduction in construction estimate
25X1A2g  as prepsred by 25X1C4a
5+ Project B Negotiations with sub-contractor regards claim 25X1A

25X1A for extra compensation ($22,400,40) for —
I tetatively scheduled for 21 January 1953.

Voucher covering portion of Contractors fixed fee receive& and approval
of contract and payment of voucher pending discussion with ‘General Counsel,
Chief, Planning and Field Audit Branch, and Division répresentative.

Completion of remeining construction items is schaduled for 26 January
1953, 25X1A2g

6. Projec‘b- - Staff study prepared by WE approved and pending

PRC action, (Constructinn and utilities estimated at $480,000. including
25X1A6a gontingency)

7. Supply Base ,- Division representative depar'bed 14 J anuary 1953

for survey in accordance with instructions, 25X1A9a

25X1A6a
s. [N -1

construction of sewage work.



